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Date: 02/22/2005 
Time: 1330 pm 
 
The Ft. Hall Agency and Shoshone Bannock Tribes continued the Hazard Fuel Reduction and 
Wildland Urban Interface Projects on the Ft. Hall Reservation.  
 
All project-planning phases were completed and approved in subsequent years (2002/2003), with 
project implementation in late ‘03.  2004 saw the implementation of the Bannock Creek Wildland 
Urban Interface project (WUI), Mt. Putnam Hazard Fuel Reduction Project (HFR), and the 
continuation of the Ft. Hall Bottoms Hazard Fuel Reduction Project (HFR).  
 
Community education began in Ross Fork, and approval from landowners to initiate fuel reduction 
treatments on individual trust lands obtained.  
 
Spring 2004: 
 
The Ft. Hall Bottoms (HFR) broadcast burn began in March ‘03.  The objectives of the bottoms 
burn were to reduce fuel loading and improve wildlife habitat and plant diversity.  The Ft. Hall 
Bottoms is located on the mid-east portion of the reservation next to the American Falls Reservoir.   
 
The burn unit was approximately 124 acres, with 126 acres being burned.  The use of the Sho-Ban 
wildland firefighters, along with the assistant of the Bureau of Land Management and the Fish and 
Wildlife Service, help implement the prescribed burn.  
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Collaboration with the Shoshone Bannock Tribes Resource Dept. and the Tribes GIS dept. was 
helpful during all phases of this project.  Other treatment for this area included mechanical 
treatment with pile burning in ’03, with a total acreage of 126.  
 
Bannock Creek (WUI) project implementation began shortly after the Ft. Hall Bottoms burn.  The 
National Fire Plan funding was contracted to the Shoshone Bannock Tribes, and a fuel reduction 
crew was hired to implement the project.  The Bannock Creek (WUI) is located along the Arbon 
Valley road located in the southern portion of the reservation.  
 

Approximately 38 acres of 
treatment were completed on the 
Bannock Creek WUI project.  
Treatments included mechanical 
removal, piling, burning, and 
chipping.  
 
 
 
 
 
 
Typical home site on Bannock Creek 
WUI project, homes surround by 
grass/sage fuel types. 
 

 
Mt. Putnam Hazard Fuel Reduction Project 
(HFR).  
 
The Mt. Putnam (HFR) project began in late 
summer (August).  National fire Plan funding for 
this project was contracted to the Tribes and fuels 
crews hired through the Tribes. This is a 
continuing project and is expected to take multiple 
years to complete.  
 
 

Fuel loading example on Mt. Putnam  (Right) 
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Proposed hazard fuel reduction vicinity map of Mt. Putnam.  As stated earlier, the Putnam (HFR) 
project began in late summer 2004 and continues as weather permits.  
 
 

Ft. Hall Agency/Shoshone Bannock Tribes Project Implementation: 
 

Project Name Treatment Date Acres Completed 
Ft. Hall Bottoms  Broadcast Burn 126 
Mt. Putnam HFR Thin & Pile 10 
Bannock CreekWUI Thin & Pile 15 
Bannock Creek WUI Pile Burn 8 
Bannock Creek WUI Chip 7 
 
 
 




